LONG BEACH WATER TREATMENT PLANT

THREE WEEK ROLLING SCHEDULE

DATES

9/12| 9/13[ 9/14] 915 | on6 | 9117 | ort8 | or19 | 920 | o121 | or22 | 9r23 | 9124 | o125 | 9s26 | 9127 | o128 | 9120 | 9130 | 1011 sz

Red lettering indicates master schedule start dates

DESCRIPTION OF WORK

Masonry grout pours X X X X X

Backfill EFM/CIP Vault X X X

EFM/CIP piping X X X X

Install Misc. piping around building

Masonry (9/15/10) X X X X X X X

Top of CMU wall embed placement X X X

Steel truss delivery X X

Structural roof install (10/20/10) X X X X X X
Pan decking delivery X

Wood fascia/backing on roof X X X X
Int. concrete curbs/housekeeping pads X X X
Hydro seeding

Frame wood mezzanine/ walls 10/6-10/13

Metal roof install 10/7-11/5

Misc. storm piping X X X X X X X X X X X X
Dry soils X X X X X X X X X X X X X X
Build pond/berms to grade X X X X X X X X X X X X
Framing X X X X X X

Metal roof "dry in" 10/7-10/10

Truss delivery X X

15:54:09



