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MEETING DATE:  1/11/11 CONTRACTOR:   Rotschy, Inc. 
 

5000 Meadows Road, Suite 345  �  Lake Oswego, OR 97035  �  office: 503.597.3222  �  fax: 503.597.7655 

PRESENT: Casey Danforth, Rotschy, Inc. 
Rick Gray, City of Long Beach 
Don Zuern, City of Long Beach 
Dan Naughton, PACE Engineers, Inc. 
  

1. COMMENTS ON PREVIOUS MEETING:   
• No discussion. 

2. SCHEDULE:  
• See the attached 3-week look ahead. 
• The PALL equipment is scheduled for shipment on Friday, 1/14.  Anticipated arrival is the week of 1/17. 
• The MCC is scheduled for shipment on Friday, 1/14.  Anticipated arrival is the week of 1/17. 
• Once the MCC arrives and the electrician has run the secondary from the transformer to the building, the 

PUD will come in to complete their work. 
• Casey will look into the radio telemetry installation schedule. 
 

3. SUBMITTALS:    
• The Dohman VTP re-test results now meet spec.  Rotschy will forward these re-test results to PACE for 

review. 
• The clearwell VTP re-test results do not meet spec.  The manufacturer will make further adjustments and 

test again on 1/14. 
• PACE will request from PALL a cut sheet on the larger GA-7 air compressor system required to serve the 

plant at full build-out.  
 

4 RFI’S:  
• RFI #38 – Cundiff is reviewing PALL’s controls costs necessary to operate the sample pumps. 
• RFI #42 – Cundiff has verbally approved RFI #42 with the condition that a specific aluminum wire 

manufacturer be utilized.  The credit from RFI #42 is anticipated to offset the electricians cost increase 
associated with RFI #38.  There will still be a cost increase from PALL associated with RFI #38 as noted 
above.  PACE will forward on the official response to RFI #42 as soon as it is available. 

 
5. PROPOSED CHANGE ORDERS:   

• The antenna at the Dohman impound will be located inside of the CMU generator enclosure.  Therefore, 
the proposed fencing at the Dohman impound will be eliminated. 

• The proposed CMU generator enclosure at the Dohman impound will be revised to provide a minimum of 
3’ of clearance around the generator when all access panels are open.   

 
6. CONSTRUCTION ISSUES: 

• No discussion.   
 

7. CONTRACTOR CONCERNS:  
• Pressure transmitter PIT020 should be installed as designed in the location indicated on the plans. 
• The roofing subcontractor has dissolved their business and will not be completing the project.  Rotschy will 

bring a new roofing company on board to complete the project.  Rotschy estimates that 90% of the roofing 
material is on-site. 

• Tank anchorage final designs have been submitted to Rotschy for construction.   
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8. ENGINEER / CITY CONCERNS:    
• After notifying Rick, the wire runs for the level indicators for the finish water tanks may be installed at any 

time.  The City is currently running manually during the day only and can take the existing level indicators 
off-line at any time. 

• The City will provide a new appropriately sized chlorine dioxide chemical feed pump. 
• The WTP site fencing should maintain a minimum distance of 20’ NE of the new concrete apron to allow 

for future construction of a storage building. 
 

9. Q & A:  
• No discussion. 
 

 




